
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:21 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 613 Date: 22-Aug-2012 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 79

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of cable suspender socket painting. Track progress of FWS mechanical piping
installation. Misc. MEP paperwork and write diaries.

Bid Item: 067 C-COA-PSR.06704-0120F4 Paint Suspender Ropes & Cable System

CERTIFIED COATINGS COMPANY

Diary: Dispute

Cable System Painting

During the morning shift, the appropriate envionmental conditions were not achieved until 1328, the the
painters worked on paint repair of the sockets, grinding the paint to bare metal on the sockets under the
NSS from PP 8 to the tower, then they cleaned the sockets with MEK to prepare the surfaces to be painted
with zink primer.

At 1328, the environmental conditions were taken, with an air temperature of 71.8 degrees, RH of 64.2%,
dew point of 58.6 degrees, and a steel temperature of 66.5 degrees. The painters had completed the paint
repair and zinc primer on the sockets under the NSS, then the paint crew began painting the gravel gray
coat of Noxide on the sockets at 98N, 100N, and 102N, and the blue gray coat of Noxide on the sockets
under the SMS at PP 100S and 102S.

067 C-COA-PSR.067

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

8000# CAPACITY FORKLIFT

0.00

UR 1142629

0.00

No

0.00 0.00

MAG DRILL

0.00

s/n 011C-0

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 613 Date: 22-Aug-2012 Wednesday

125' BOOM LIFT

0.00

AHERN 4780

0.00

No

0.00 0.00

Diary: Dispute

Bike Path Piping

The FWS crew modified 4 sets of PS-6s for the 4" CA line from PP 104 to PP 102 during the shift using a
JLG 460ST boom lift, the 510-56 Gradall fork to move equiment, a Big Blue 302D Miller Generator, and a
Minibrute A35 Mag Drill.

002 0-ALS-ALS.229
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